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Agenda

Introductions 

Master Plan Questions / Discussion (2 hours)

PA Review Procedure (1 hour)

Next Steps
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Introduction / Announcements

Introductions

Focus of today’s meeting is to 
1. Answer any questions / comments on the draft 

Final Master Plan

2. Present / Finalize Review Procedure for the PA
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Draft Final Master Plan

4 sets of comments received

Received Comment Items
Open space preservation
Overall Landscape / Treescape
Pershing Drive treescape
Sustainable design

Other Questions / Comments
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PA Review Procedure

Reflects discussion / agreement of signatories

Identifies a reasonable & non-duplicative 
process

Intended to insure that needed review occurs

Will be reflected in the PA
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PA Review Procedure

Submit to DCRA 
for Building Permit

Federal 
Project?

Design 
Commences

DC SHPO 
Concept Review

CFA Concept 
Review

CFA Final ReviewDC SHPO Final 
Review

HPRB Review at 
DC SHPO Option

HPRB Review at 
DC SHPO Option

Final NCPC 
Approval

Proceed with Work

No

Yes

NCPC Concept 
Review

NCPC Final 
Review

AFRH, Tenant, 
Developer or 

Permittee Plans 
Action

Complete CRMAR 
and Submit to 

OCO

OCO Completes Section 1 of 
HPAR / Determines Whether 

Activity is Exempt
Exempt

Proceed with 
Action With No 
Further Review

Yes

 No
FPO Completes Section 2 of 

HPAR and Makes Determination 
of Effect

FPO Completes URR and 
Submits to DCSHPO Noting 

Determination of Effect

Adverse
Effect

DCSHPO 
Concurs?No

Yes

DCSHPO 
Concurs? Yes

Proceed with 
Action With No 
Further Review

Yes

Proceed with 
Action With No 
Further Review

No

No

AFRH HPP Chapter 6 Process



Protecting a Promise
Renewing the Trust

Protecting a Promise
Renewing the Trust

PA Review Procedure

Design 
Commences

AFRH, Tenant, 
Developer or 

Permittee Plans 
Action

Complete CRMAR 
and Submit to 

OCO

OCO Completes Section 1 of 
HPAR / Determines Whether 

Activity is Exempt
Exempt

Proceed with 
Action With No 
Further Review

Yes

 No
FPO Completes Section 2 of 

HPAR and Makes Determination 
of Effect

FPO Completes URR and 
Submits to DCSHPO Noting 

Determination of Effect

Adverse
Effect

DCSHPO 
Concurs?No

Yes

DCSHPO 
Concurs? Yes

Proceed with 
Action With No 
Further Review

Yes

Proceed with 
Action With No 
Further Review

No

No

AFRH HPP Chapter 6 Process

Submit to DCRA 
for Building Permit

Federal 
Project?

Design 
Commences

DC SHPO 
Concept Review

CFA Concept 
Review

CFA Final ReviewDC SHPO Final 
Review

HPRB Review at 
DC SHPO Option

HPRB Review at 
DC SHPO Option

Final NCPC 
Approval

Proceed with Work

No

Yes

NCPC Concept 
Review

NCPC Final 
Review

AFRH, Tenant, 
Developer or 

Permittee Plans 
Action

Complete CRMAR 
and Submit to 

OCO

OCO Completes Section 1 of 
HPAR / Determines Whether 

Activity is Exempt
Exempt

Proceed with 
Action With No 
Further Review

Yes

 No
FPO Completes Section 2 of 

HPAR and Makes Determination 
of Effect

FPO Completes URR and 
Submits to DCSHPO Noting 

Determination of Effect

Adverse
Effect

DCSHPO 
Concurs?No

Yes

DCSHPO 
Concurs? Yes

Proceed with 
Action With No 
Further Review

Yes

Proceed with 
Action With No 
Further Review

No

No

AFRH HPP Chapter 6 Process



Protecting a Promise
Renewing the Trust

Protecting a Promise
Renewing the Trust

PA Review Procedure

Submit to DCRA 
for Building Permit

Federal 
Project?

Design 
Commences

DC SHPO 
Concept Review

CFA Concept 
Review

CFA Final ReviewDC SHPO Final 
Review

HPRB Review at 
DC SHPO Option

HPRB Review at 
DC SHPO Option

Final NCPC 
Approval

Proceed with Work

No

Yes

NCPC Concept 
Review

NCPC Final 
Review

Submit to DCRA 
for Building Permit

Federal 
Project?

Design 
Commences

DC SHPO 
Concept Review

CFA Concept 
Review

CFA Final ReviewDC SHPO Final 
Review

HPRB Review at 
DC SHPO Option

HPRB Review at 
DC SHPO Option

Final NCPC 
Approval

Proceed with Work

No

Yes

NCPC Concept 
Review

NCPC Final 
Review

AFRH, Tenant, 
Developer or 

Permittee Plans 
Action

Complete CRMAR 
and Submit to 

OCO

OCO Completes Section 1 of 
HPAR / Determines Whether 

Activity is Exempt
Exempt

Proceed with 
Action With No 
Further Review

Yes

 No
FPO Completes Section 2 of 

HPAR and Makes Determination 
of Effect

FPO Completes URR and 
Submits to DCSHPO Noting 

Determination of Effect

Adverse
Effect

DCSHPO 
Concurs?No

Yes

DCSHPO 
Concurs? Yes

Proceed with 
Action With No 
Further Review

Yes

Proceed with 
Action With No 
Further Review

No

No

AFRH HPP Chapter 6 Process



Protecting a Promise
Renewing the Trust

Protecting a Promise
Renewing the Trust

Next Steps

AFRH will update draft Final Master Plan

AFRH will work with signatories to finalize 
PA
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In Closing

Appreciate all your time efforts in this effort

Master Plan has definitely been improved 
as a result of your efforts.
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